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DPW Highway Division 
DPW Soils Project 

• FY 2022 Processing & Removal Spring/Summer 2022 
• FY 2023 Processing & Removal (pending future appropriation) TBD 
• FY 2024 Processing & Removal (pending future appropriation) TBD 
• FY 2025 Processing & Removal (pending future appropriation) TBD 
• Administrative Consent Order Deadline 12/2025 

 
NPDES MS4 Stormwater Permit 

• Outfall location and maintenance Ongoing 
• Regulation changes to comply with Year 4 of permit Ongoing 

o Submitted updates to Planning Board  05/2021 
o Planning Board did not adopt updates prior to FY close Ongoing 

• FY2022 Permit Requirements 
o Catchment Investigation & Wet Weather Outfall Screening Begin Spring 2022 
o Post-Construction and Blackstone River Phosphorus  Begin Spring 2022 

Impairment: Phosphorus Source Identification Report and 
Retrofit Opportunities 

 
Albee Road (Through MVP Program Grant and Chapter 90) 

• Design, Permitting, & Bidding Completed 
• Construction Substantially Complete 12/2021 
• Punch List (est.) 04/2022 

 
Sutton Street (Through MVP Program Grant and Chapter 90) 

• Initial Design 14’(W) x 4.2’(H) x 70’(L) box culvert to replace  Completed 
2 – 36” existing culverts. (To meet Stream Crossing Standards) 

• Permit culvert through Conservation Commission and MassDEP Completed 
• Final Design and Review by MassDOT (pending additional funding) TBD 
• Exploring alternative culvert configurations Ongoing 

 Note: The DPW is considering alternative culvert designs due to significant construction cost. 
 
Hazel Street (Through MassDER Culvert Program Grant) 

• MassDOT Initial Design 12.6’(W) x 5’(H) x 40’(L) box culvert to Completed 
replace 5.5’(W) x 6.5’(H) culvert. (To meet Stream Crossing Standards) 

• Permit culvert through Conservation Commission, MassDEP Completed 
• Final design and review by MassDOT (applied for DER grant funding) TBD 
• Construct culvert (Apply for grant funds as possible) TBD 

 
MassDOT Small Bridge Grant  

• Design Start (Carney St., Aldrich St., Ironstone) 04/2021 
• 25% MassDOT Review-Design Complete 
• 100% Design Submission 03/2022 
• Contract Documents June 2022 
• Construction of improvements (pending funding) TBD 
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MassDER Culvert Restoration Grant-Rockmeadow Rd. Extension 
• Grant Application Submitted 03/2022 
• Grant Award TBD 

 
Granite Street Sidewalk Improvements (Complete Streets) 

• Award Notification ($399,316) July 2021 
• Construction (est.) 06-07/2022 

 
Hartford Avenue West 

• Sidewalks N. Main to Rivulet (est.) 06-07/2022 
 
Rt. 16 (Douglas Street) Reconstruction Project (TIP Project) 

• Project Initiation Form for TIP Completed 
• Field Reconnaissance/Conceptual Design Completed 
• 25% Design Ongoing 
• 75/100/PS&E Design (est.) FY2023 
 

Shared Street & Spaces Grant 
• Grant Application Submitted 03/2022 

Rectangular Rapid Flashing Beacons & Speed Notification Signs 
• Grant Award TBD 
 

High/Park Street Drainage Study 
• Perform Field Reconnaissance & Draft Report Completed 
• Draft Report Review Ongoing 

 
Linwood/Church Street Drainage Study 

• Perform Field Reconnaissance & Draft Report Completed 
• Draft Report Review Ongoing 

 
Pavement Management Plan System Update  

• Field Work-Road Assessment Completed 
• Data Reduction & GIS portal Development Completed 
• 5-year Capital plan update 03/2022 

 
Route 122 North Main Street Phase 1 Reconstruction (MassDOT) Completed 

• Punch List Ongoing 
 
Route 122 North Main Street Phase 2 Reconstruction (MassDOT) 

• 100% Design Submission (01/2022) Completed 
• Response to MassDOT Comments 05/2022 
• Access Permit Submission 05/2022 
• PS&E Design Submission TBD 
• Advertisement & Bidding (est.) 08/2023 
• Construction 2023 TIP 

 
Route 146 Bridge over the Mumford River (MassDOT) 

• Phase 3 Construction Bridge Beam Installation 03/2022 
• Project Completion (est.) 07/2022 
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Rt. 146 SB Exit 2 Culvert Replacement (MassDOT) 

• Design Public Hearing Completed 
• Final Design TBD 
• Construction TBD 

 
Water Division 
Water Meter Upgrade Contract 2020-03 

• Project Completion (98% Complete) Ongoing 
 
Water Meter Installation Contract 2020-04 

• Meter Change Out Progress 95% Complete 
o Town to install remaining outstanding meters Summer 2022 

• Project Completion 09/2022 
Note: 233 meters remain to be installed.  A majority of these are users that did not respond to the 
meter change out notices and the remaining portion being users that need additional 
upgrades/repairs to allow for meter installation. 

 
Water Facilities Plan 

• Perform Evaluation and Provide Draft Facilities Plan Completed 
• DPW Review Ongoing 
• Final Plan TBD 

 
Phase 1 Replacement Well Drilling 

• Notice to Proceed-Engineering & Permitting 03/2022 
• Well Drilling Design Services 04/2022 
• Permitting 04/2022 
• Well Drilling Bidding Services (est.) Spring 2022 
• Survey and Base Mapping (est.) Spring/Summer 2022 
• Well Drilling Construction Services (est.) Summer 2022 

 
Douglas Street Water Main Replacement 

• Notice to Proceed-Engineering 03/2022 
• 75% Design Submission 07/2022 
• 75% Internal Design Review 08/2022 
• Final Design & Bid Documents Submission 09/2022 
• Bidding & Construction TBD 

 
South Main Street Water Main Replacement 

• Notice to Proceed-Engineering 04/2022 
• 75% Design Submission 08/2022 
• 75% Internal Design Review 09/2022 
• Final Design & Bid Documents Submission 10/2022 
• Bidding & Construction TBD 
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Wastewater Division 
Inflow & Infiltration Project 

• I&I CCTV Inspections (Phase 3) Completed 
• I&I CCTV Inspections (Phase 4) June 2022 
• Planned Improvements TBD 


